SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:01AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 570 . y: 3 . 07-Jun-2012  Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span suspender ropes
erection . They started at 7:00 AM.

[]

Obra & Rigoverto had to work on the W line rigging materials to the site . Roger , Carlos , & Jeffery ,
had to work on the catwalk erecting the suspender ropes . Froylan & Jose had to work on the catwalk
openings .

( Downhill suspender rope for cable band # 50 was erected yesterday by other crews ) . Crews started
on uphill suspender rope for cable band # 50 .

Catwalk crews had to lower the rope , ground crews had to hook the 1st cable to the rope , catwalk
crews had to lift the cable , & sent it back to the ground . Ground crews had to hook it to the winch & hook
the 2nd cable & pull it back to the ground , & hook the uphill suspender .

Crews started at 7:30 AM. They had difficulty with one of the winches at 8:00 AM. They were done at
9:00 AM. They started to pull the uphill suspender at 9:05 AM. Top crews had to adjust the red lines on the
rope outward , & center the cable on the top of the cable band. Crews were done at 11:00 AM.

After that , crews had to disassemble the roller frame , mobilize , set their equipments , & tools on
the next location on cable band # 52 . They were done at 1:25 PM. Following the same procedures as
previous suspender ropes . Crews started on the downhill suspender rope for cable band # 52 at 1:30 PM.
They were done at 3:15 PM. They started on uphill suspender rope at 3:20 PM. Crews were done at 6:10
PM.

Then , crews had to mobilize & set on cable band # 54 . Crews were done at 6:50 PM. They had to
wrap up their tools & equipments. Crews left at 7:00 PM.

Froylan & Jose came to the site at 11:00 AM. Crews had to work on the catwalk at cable band # 50
& 52 openings after suspender work is completed . They had to cut to size new wire mesh , over lap with
the existing wire mesh , tie , & cover the area with nylon screen mech under the wire mech . Crews had to
bring materials to the site , their tools & equipments.

They started at cable band # 50 at 1:30 PM. Crews were done at 4:00 PM. They started on cable
band # 52 at 6:30 PM. They were done at 6:50 PM. Crews had to wrap up their tools & equipments . They
left at 7:00 PM.

04-0120F4 Bid Item: 067 C-PWS-TCB.067 Tension Cable Band Bolt
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 570  Date: 07-Jun-2012  Thursday
Semi-Skilled Laborer JNM JOSE PRADO 4.00 4.00 0.00 8.00 D
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 4.00 4.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 8.00 4.00 0.00 12.00 |:|
Ironworker JNM RIGOVERTO GARCIA 8.00 4.00 0.00 12.00 D
Ironworker FOR OBRA PAULK 8.00 4.00 0.00 12.00 D
Ironworker JNM JEFFERY STEWART 8.00 4.00 0.00 12.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 4.00 0.00 12.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
000 000 000 0.0 []
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